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To: Jim Christiansen/EPR/R8/USEPA/US@EPA
cc: William.Corcoran@grace.com, Robert.Emmett@grace.com,

Richard.Finke@grace.com, Jay.Hughes@grace.com,
Robert.J.Medler@grace.com, Bill.E.Miller@grace.com,
Alan.R.Stringer@grace.com

Subject: PROGRESS REPORT #8 - LIBBY FLYWAY SITE

Jim:

A meeting was held 9/16/04 at the EPA information office to discuss
some of the details of backfilling on the Flyway site. It was concluded
that the Plum Creek gravel pit would be a satisfactory source of
material needed for part of the backfill effort. It was also reported
that the piles on the site, including both the river run pile and the
soil pile have already been tested and approved by EPA for use on the
site. To date, some 16,700 yards of material have been removed and we
are completing the work along the river bank grid #1-5 and grid #1-6.

Bob Marriam
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